Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

05-May-2016

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2013 10-Jan-2001 02-May-2013 * 01-Feb-2014 * NRCS 10 64 GIWW Bank Restoration of Critical $7,919,007.00 $7,919,005.00 $7,374,197.35
20-Jan-2010 Areas in Terrebonne

FY2013 21-Jan-2009 27-May-2013  * 24-Apr-2017 NRCS 18 0 Non-Rock Alternatives to Shoreline $4,705,689.00 $4,731,792.92 $3,751,171.07
21-Jan-2009 Protection Demo

FY2013 24-Apr-1997 01-Jun-2013  * 01-Oct-2014 * FWS 6 266 Lake Boudreaux Freshwater $12,493,289.00 $0.00 $0.00
28-0ct-2010 Introduction

FY Total 330 $25,117,985.00 $12,650,797.92  $11,125,368.42

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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FY2014 25-Oct-2007 01-Apr-2014 * 01-Apr-2014 * FWS 17 409 South Lake Lery Shoreline and $28,693,565.00  $28,848,910.50 $321,635.42
19-Jan-2012 Marsh Restoration

FY2014 25-0Oct-2007 21-Apr-2014  * 30-Sep-2015 * NMFS 17 186 Bayou Dupont Ridge Creation & $30,567,365.00  $30,281,659.05  $27,339,581.42
19-Jan-2011 Marsh Restoration

FY2014 20-Jan-1999 01-Aug-2014 * 07-Jul-2015 A FWS 8 331 Sabine Refuge Marsh Creation, $8,505,341.00 $7,336,509.81 $5,472,900.45
19-Jan-2011 Cycles 4 & 5

FY2014 19-Jan-2011 01-Sep-2014  * 01-Sep-2018 NRCS 20 274 Kelso Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014

FY Total 1,200 $67,766,271.00  $66,467,079.36  $33,134,117.29

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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FY2015 16-Jan-2002 A 01-Jul-2015 * 01-Nov-2015 * NRCS 11 45 Grand Lake Shoreline Protection $6,242,031.00 $5,795,722.00 $0.00
15-Feb-2007 A

FY2015 20-Jan-2010 A 01-Sep-2015  * 30-Aug-2016 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015 *

FY2015 19-Jan-2012 A 01-Sep-2015 * 15-Oct-2016 NMFS 21 433 Oyster Bayou Marsh Restoration $22,734,564.00  $25,596,266.28 $0.00
22-Jan-2015 A

FY2015 18-Oct-2006 A 01-Dec-2015 * 01-Jul-2017 NMFS 16 334 Madison Bay Marsh Creation and $0.00 $0.00 $0.00

Terracing
FY Total 1,527 $28,976,595.00  $31,391,988.28 $0.00
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FY2016 24-Jan-2013 A 01-Feb-2016 * EPA 22 383 Bayou Dupont Sediment Delivery- $12,339,259.00  $12,660,808.00 $1,317.00
14-May-2015 A Marsh Creation 3
FY2016 10-Jan-2001 A 01-Apr-2016  * 15-Feb-2018 NMFS 10 256 Rockefeller Refuge Gulf Shoreline $25,941,244.00 $0.00 $0.00
Stabilization
FY2016 10-Jan-2001 A 05-Dec-2016 31-May-2017 EPA 10 0 Hydrologic Restoration & $1,715,768.00 $0.00 $27,758.01
22.Jan-2016 * Vegetative Planting in the Lac des
Allemands Swamp
FY Total 639 $39,996,271.00 $12,660,808.00 $29,075.01

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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FY2017 20-Jan-2010 A 01-Aug-2016 31-Oct-2017 FWS 19 452 Lost Lake Marsh Creation and $28,414,381.00 $0.00 $0.00
24-Jan-2013 A Hydrologic Restoration

FY2017 18-Oct-2006 A 30-Jun-2017 10-Jul-2018 COE 16 888 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
20-Jan-2017 Nourish &Protect TRANSFER

FY2017 21-Jan-2009 A 01-Sep-2017 01-Jul-2018 NRCS 18 233 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22.Jan-2017 Enhancement

FY2017 19-Jan-2012 A 01-Sep-2017 02-Sep-2018 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00

21-Jan-2015 *

FY Total 2,304 $28,414,381.00 $0.00 $0.00
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FY2018 19-Jan-2012 A 01-Oct-2017 01-Oct-2018 FWS 21 407 Turtle Bay Marsh Creation $0.00 $0.00 $0.00
11-Dec-2014 *
FY2018 20-Jan-2010 A 01-Jul-2018 01-Aug-2019 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *
FY Total 686 $0.00 $0.00 $0.00
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Grand Total 6,686 $190,271,503.00 $123,170,673.56  $44,288,560.72
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